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Project Summary Report by Priority List

Federal Non/Fed
No. of CSA Under Const. Const. Funds Const. Funds Baseline Current Obligations Expenditure

 P/L Projects Acre Executed Const. Completed Available Available Estimate Estimate To Date To Date

1 14 20,809 13 2 11 $28,084,900 $8,446,707 $39,933,317 $47,199,647 $23,723,285 $19,533,015

2 15 13,372 15 1 11 $28,173,110 $10,080,750 $40,644,134 $57,483,711 $37,503,809 $34,236,048

3 13 12,761 13 4 7 $29,939,100 $8,161,414 $35,050,606 $47,632,787 $29,490,742 $25,130,868

4 8 2,387 8 2 1 $29,957,533 $3,643,628 $13,924,366 $23,952,148 $17,444,540 $5,674,466

5 9 5,941 7 0 4 $33,371,625 $4,936,370 $60,962,963 $49,363,701 $23,954,688 $8,470,612

6 11 10,538 8 3 0 $39,134,000 $5,701,366 $54,614,991 $56,944,046 $14,491,579 $1,793,438

7 4 1,873 4 1 0 $42,540,715 $3,186,896 $21,090,051 $21,245,973 $3,996,775 $93,191

8 6 2,310 0 0 0 $41,864,079 $2,593,248 $16,435,508 $17,288,317 $5,663,252 $170,444

9 19 4,990 0 0 0 $47,907,301 $2,520,717 $15,730,333 $16,804,782 $20,000 $0

Active Projects 99 74,981 68 13 34 $320,972,363 $49,271,096 $298,386,269 $337,915,113 $156,288,669 $95,102,081

Deauthorized
Projects 11 0 5 0 2 $21,789,087 $653,848 $656,148 $656,447

Total Projects 110 74,981 73 13 36 $320,972,363 $49,271,096 $320,175,356 $338,568,960 $156,944,817 $95,758,528

Conservation
Plan 1 0 1 0 1 $238,871 $143,855 $143,855 $143,855

Total
Construction 111 74,981 74 13 37 $320,972,363 $49,271,096 $320,414,227 $338,712,815 $157,088,672 $95,902,383
Program

$370,243,459
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NOTES:   1.   Total of 111 projects includes 99 active construction projects, 11 deauthorized projects, and the State of Louisiana's
        Wetlands Conservation Plan.
  2.    Federal funds for FY 2000 is anticipated to be $47,907,301.
  3.   Total construction program funds available is  $370,243,459 .
  4.   The current estimate for closed-out deauthorized projects is equal to expenditures to date.
  5.   Current Estimate for the 5th priority list includes authorized funds for FY 96, FY 97 FY 98 and FY 99 for phased projects with multi-year funding.
  6.   Current Estimate for the 6th priority list includes authorized funds for FY 97, FY 98 and FY 99 for phased projects with multi-year funding.
  7.   The Task Force approved 8 unfunded projects, totalling $77,492,000 on Priority List 7 (not included in totals).
  8.   Obligations include expenditures and remaining obligations to date.
  9.   Non-Federal Construction Funds Available are estimated using cost share percentages  as authorized for before and after approval of Conservation Plan.
10.  Baseline and current estimates for PPL 9 (and future project priority lists) reflect funding utilizing cash flow management principles.

.


